

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

R & B Dept - (R&B) Circle-Visakhapatnam - "Construction of HLB in km 10(9/8-10) across river Bodderu, from Bheemunipatnam -Narsipatnam road to konam (via) Applarajupuram, Khandivaram in Visakhapatnam district" - Administrative Sanction was accorded for Rs.520 lakhs under HUDCO Scheme - Revised Administrative sanction for Rs.668.00 lakhs - Accorded - Orders - Issued.

-----

**TRANSPORT, ROADS AND BUILDINGS (ROADS.I) DEPARTMENT**

**G.O.Ms.No. 5**

**Dated:18<sup>th</sup> January, 2014.  
Read the following:-**

1. G.O.Ms.No.58, TR & B (R-I) Department, Dt.17-3-2008.
2. From the Engineer-in-Chief (R&B) Rural roads, Lr.No.10446/DCE(H)/EE(Hudco)/DEE I/AE-2/2008, Dt.18-06-2013/27-6-2013.

&&&

**ORDER:**

In G.O. 1<sup>st</sup> read above, Government have accorded administrative sanction for the work "Construction of HLB in km 10(9/8-10) across river Bodderu, from Bheemunipatnam -Narsipatnam road to konam (via) Applarajupuram, Khandivaram in Visakhapatnam district" for Rs.520.00 lakhs Under HUDCO Scheme.

2) The Engineer-in-Chief (R&B), Rural Roads, in his letter 2<sup>nd</sup> read above has stated that the subject work was technically sanction for Rs.520 lakhs and it was entrusted on tender basis to Sri B.Ravindra Reddy, Guntur @ 2.90% Excess over ECV based on SSR 2008-09 on 3.7.2010. It was scheduled to complete the work by 02.01.2012 and Extension of time (EOT) was granted upto 30.10.2012. Subsequently, during execution of the work the following deviations were necessitated:-

- i. Due to modified designs:- Originally, bridge alignment was proposed in the existing abandoned bridge and designs were approved. Later, alignment was changed to avoid obstruction of the existing bridge foundation. Accordingly as per the soil Strata, new alignment designs were modified.
- ii. Due to provision of retaining wall upto MFL level for protection of approaches.
- iii. LS Provision for diversion road was originally for Rs.1.00 lakhs in the sanctioned estimate, but now, it was proposed for Rs.19.00 lakhs as per the site conditions.
- iv. Price escalation provision was provided in the original technically sanctioned estimate for Rs.27.36 lakhs, but now the superintending Engineer (R&B) Visakhapatnam has proposed for Rs.88.00 lakhs.

3) The Engineer-in-Chief (R&B), Rural Roads has therefore requested to accord revised administrative sanction for Rs. 668.00 lakhs for the work "Construction of HLB in km 10(9/8-10) across river Bodderu, from Bheemunipatnam - Narsipatnam road to Konam (via) Applarajupuram, Khandivaram in Visakhapatnam district" with allocation of funds to the extent of Rs.520.00 lakhs under HUDCO Head of account "5054-04-MH-800-SH(29)-530-531" and balance amount of Rs.148.00 lakhs under RDF Head of account "5054-04-800-00-29-530-531".

4) In the circumstances stated above, Government after careful examination of the matter, hereby accord revised administrative sanction for the work **“Construction of HLB in km 10(9/8-10) across river Bodderu, from Bheemunipatnam - Narsipatnam road to Konam (via) Applarajupuram, Khandivaram in Visakhapatnam district”** for Rs.668.00 lakhs (Rupees Six hundred and sixty eight lakhs only) as against the original administrative sanction of Rs. 520.00 lakhs, with allocation of funds to the extent of Rs.520.00 lakhs under HUDCO Head of account **“5054-04-MH-800-SH(29)-530-531”** and balance amount of Rs.148.00 lakhs under RDF Head of account **“5054-04-800-00-29-530-531”**.

5) The Engineer-in-Chief (R&B) Rural Roads is requested to furnish proposals to obtain ratification orders from the Govt., on the deviations mentioned at Para (2) above as the subject work was put to tenders before changes / deviations.

6) This order issues with the concurrence of Finance (Expr. PW) Department, vide their U.O.No.23613/940/Expr.PW-II/13, Dt.16-9-2013.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**B. SAM BOB  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The E-in-C (R&B), Rural Roads, Hyd.  
The A.G., A.P., Hyd.  
The P.A.O., Visakhapatnam Dist.  
Copy to: Finance (Expr.PW) Dept.  
P.S. to M(R&B).  
P.S. to Prl. Secy (R&B)  
Sf/Sc.

**// FORWARDED :: BY ORDER //**

**SECTION OFFICER**